

SOFTWARE ENGINEERING

LAB 2

JIRA

Name: Kallepalli Sai Meghana
SRN: PES1UG24AM911
Section: E

EPICS

1. Table Booking

Story	Points
Search Available Tables	3
Book a table	5
Cancel a reservation	3

2. Food Pre-Ordering


Story	Points
Browse Restaurant Menu	3
Add food items to pre-order	5
Confirm pre-order	5

3. Restaurant Management


Story	Points
Manage Tables	5
Manage Menu Items	5
Manage Customer Orders	8

SCREENSHOTS:

1. All Epics



2. Table Booking



3. Food Pre-Ordering

No epic

Table Booking

Food Pre-Ordering

Restaurant Management

Create epic

Backlog (3 of 12 work items visible)

Create a whiteboard to plan your work

SCRUM-12

Browse Restaurant Menu

Food Pre-...

To Do

3

SCRUM-15

Add Food Items to Pre-Order

Food Pre-...

To Do

5

SCRUM-16

Confirm Pre-Order

Food Pre-...

To Do

5

Create

4. Restaurant Management

Epic

No epic

Table Booking

Food Pre-Ordering

Restaurant Management

Backlog (3 of 12 work items visible)

Create a whiteboard to plan your work

SCRUM-17

Manage Tables

Restauran...

To Do

5

SCRUM-18

Manage Menu Items

Restauran...

To Do

5

SCRUM-19

Manage Customer Orders

Restauran...

To Do

8

Create

5. Sprint

Spaces

PES1UG24AM911_KallepalliSaiMeghana

Summary Backlog Board Development Timeline Docs Forms

Search backlog MK Filter

SCRUM Sprint 1 (9 work items)

Start sprint

SCRUM-10

Book a Table

Table Booking

To Do

5

SCRUM-9

Search Available Tables

Table Booking

To Do

3

SCRUM-11

Cancel a Reservation

Table Booking

To Do

3

SCRUM-12

Browse Restaurant Menu

Food Pre-Ordering

To Do

3

SCRUM-15

Add Food Items to Pre-Order

Food Pre-Ordering

To Do

5

SCRUM-16

Confirm Pre-Order

Food Pre-Ordering

To Do

5

SCRUM-17

Manage Tables

Restaurant Manag...

To Do

5

SCRUM-18

Manage Menu Items

Restaurant Manag...

To Do

5

SCRUM-19

Manage Customer Orders

Restaurant Manag...

To Do

8

6. To Do

The screenshot shows a Kanban board for a project named 'PES1UG24AM911_KallepalliSaiMeghana'. The board is currently in the 'To Do' column, which contains two tasks:

- Book a Table**: Parent 'Table Booking', SCRUM-10, 5 points, assigned to a user.
- Search Available Tables**: Parent 'Table Booking', SCRUM-9, 3 points, assigned to a user.

The other columns are 'In Progress' (0 tasks), 'In Review' (0 tasks), and 'Done' (0 tasks). The board includes a search bar, filter, group, and 'Complete sprint' button.

7. To Do -> In Progress -> Done

The screenshot shows the same Kanban board with tasks moved to different columns:

- To Do (6 tasks)**:
 - Cancel a Reservation**: Parent 'Table Booking', SCRUM-11, 3 points, assigned to a user.
 - Add Food Items to Pre-Order**: Parent 'Food Pre-Ordering', SCRUM-15, 5 points, assigned to a user.
- In Progress (2 tasks)**:
 - Search Available Tables**: Parent 'Table Booking', SCRUM-9, 3 points, assigned to a user.
 - Browse Restaurant Menu**: Parent 'Food Pre-Ordering', SCRUM-12, 3 points, assigned to a user.
- Done (1 task)**:
 - Book a Table**: Parent 'Table Booking', SCRUM-10, 5 points, assigned to a user.

The board includes a search bar, filter, group, and 'Complete sprint' button.


8. All Tasks Completed

The screenshot shows the same Kanban board with all tasks completed and moved to the 'Done' column:


- To Do (0 tasks)**: Empty column.
- In Progress (0 tasks)**: Empty column.
- In Review (0 tasks)**: Empty column.
- Done (9 tasks)**:
 - Browse Restaurant Menu**: Parent 'Food Pre-Ordering', SCRUM-12, 3 points, assigned to a user.
 - Add Food Items to Pre-Order**: Parent 'Food Pre-Ordering', SCRUM-15, 5 points, assigned to a user.

The board includes a search bar, filter, group, and 'Complete sprint' button.

9. Summary



10. Burndown Chart



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, overall the estimations were fairly accurate. The smaller tasks were easier to complete, while the more complex tasks, such as managing customer orders, required more effort. Using story points helped us compare the difficulty of each task before starting the sprint.

2. Was your backlog well-prioritized?

Yes, I think the backlog was well-prioritized. We gave higher priority to the main features that directly affect customers, such as booking a table and placing a food pre-order. Less critical features were given lower priority so that the important work could be completed first.

3. How did your simulated sprint align with your plan?

The simulated sprint followed our plan quite well. We started with all the stories in To Do and then moved them to In Progress and Done as the work was completed. This helped us understand how tasks are managed during a real Scrum sprint and showed us how the planned work could be completed step by step.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart gave us a clear idea of how much work was completed and how much was still remaining during the sprint. It also showed that our team was able to handle the planned workload. By looking at the decrease in remaining story points, we could see our progress and get an idea of our overall capacity.